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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT EPA Region § Records Cir.

STATE LEAD SITE VA

Reporting Period: FY94, Q1
Site name: North Bronson Industrial Area CA #: V005934-01
Activity: RI/FS Budget period ends: 6/30/94
WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Site Investigation
This task has been completed.

Task 6: Community Relations
Minimal CR activity occurred during this period.

Task 7: Remedial Investigation Report
The RI Report has been completed and approved by the agencies.

Task 8: Baseline Risk Assessment
The Baseline RA has been completed and provided to the agencies.

Task 9: Develop Remedial Alternatives

MDNR and Warzyn discussions were ongoing about potential remedial alternatives
for this site. Warzyn conducting a preliminary screening and review of potential
technologies for use at this site. Warzyn is developing an alternatives array
document addressing potential alternatives.

Task 10: FS Report
State contractor continued feasibility study preparation this period. However,
the scope has now been formally limited per direction of EPA.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95%

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 72%

EXPLANATION OF SIGNIFICANT DIFFERENCE: As described in previous reports, the
completion of the RI/FS for this site has been delayed for a number of reasons.
The schedule for completion is being revised and will be provided as soon as it
is finalized.

FOR EACH OF THE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE
FOLLOWING: TASK NAME AND BUDGETED AMOUNT: Note: Includes both state costs
and contractual costs (thru Invoice #91)

Task 6: Community Relations - $15,000
Task 9: Develop Remedial Alternatives - $90,000
Task 10: Feasibility Study Report - $140,000



ESTIMATED EXPENDITURES THIS QUARTER:
Task 6: § 50
Task 9: $10,450
Task 10: $ 1,500

ESTIMATED EXPENDITURES TO DATE:
Task 6: $ 4,600
Task 9: $ 34,450
Task 10: $ 11,600

PLANNED EXPENDITURES TO DATE:
Task 6: $ 15,000
Task 9: $§ 90,000
Task 10: $100,000

EXPLANATION OF SIGNIFICANT DIFFERENCES: The MDNR recognizes that both the
budget expenditures and schedule are out of compliance with those
currently approved in the Cooperative Agreement. The schedule and project
budget is being re-evaluated and wil) be revised with the application for
an amendment.

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000

ESTIMATED EXPENDITURES THIS QUARTER: $11,950

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,015,890

TIME AND FUNDS REMAINING (BALANCE): $384,110

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months, $425,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: It is our
position that in order to complete this project through the Record of Decision
and Post-ROD perio%i:fg additional $40,000 will be necessarx,,/hn amendment will

be submitted to te EPAinthe near futuré as soon as a revised budget and
scheduled can be agr

ed upon with the state contractor.
Prepared by M - 7 Date 2- (494

(Préject Manager)
Approved by (bw@»bﬁ AQQLNE Date ’L/M/?é/
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January 28, 1994

Mr. Brady Boyce

Michigan Department of Natural Resources

P.O. Box 30028

Lansing, Michigan 48909

Re: N. Bronson Industrial Area RI/FS

Dear Mr. Boyce:

Enclosed is the Monthly Status Report for October through December 1993.

As always, if you have any questions, please call me at (313) 344-0205.

Sincerely,
WARZYN INC.
/N o
//[i(gd{,/g /k'i e A
Joel M. Kahaner, P.E.
Project Manager

Enclosure: As stated em——

cc: Mary Tiemney, U.S. EPA (w/encl)
FEB | [0 4
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MONTHLY STATUS REPORT
North Bronson Industrial Area RUFS
October through December

PROJECT NO.: 70051

FISCAL PERIOD:  October 2, 1993 through December 31, 1993

PREPARED BY: Joel M. Kahaner, P.E.
Warzyn Inc.
Novi, Michigan

REPORT DATE: January 28, 1994

COPIES: Mr. Brady Boyce, MDNR
Ms. Mary Tiemney, U.S. EPA

Activities Performed During this Period

+ Technical issues concerning the U.S. EPA directed exclusion of
groundwater remediation from the FS were discussed in a conference call
with U.S. EPA and MDNR representatives on December 9, 1993.

General agreement on approach was reached and will be confirmed in
writing.

» Work continued on the Feasibility Study (FS) Alternatives Array
Document.

Problem Areas Impacting Schedule

A planned review of the FS budget and schedule has been delayed pending
resolution and the technical issues noted above.

Documents Submitted

+ None
THE PERFECT BALANCE
BETWEEN TECHNOLOGY
AND CREATIVITY
OIT Monthly Status Report January 28, 1994 Norcth Bronson Industrial Area RI/FS
DET

$1531 FEENEN AL ROAD Pagc 1
POy BON RO

SURN AT BTG

SA{A 3 0203

(R SRR



Upcoming Activities Planned For Next Month
» Commence re-estimating Feasibility Study budget and schedule.
+ Confirm agreements reached during December 9, 1993 phone call.
+ Continue preparation of remedial technologies and process options matrix
for agency review based on preliminary agreements.
Key Personnel
Key personnel who have been active on this project include:
Joel M. Kahaner - Project Manager
Scott C. Shober - Environmental Engineer
Bryan J. Hughes - Engineering Manager
Support Personnel
Travel
+ No travel occurred during this period.

Financial Status

Expenditures for fiscal period October through December 1993 totaled
approximately $10,000. A budget summary is provided below.

Estimated
Actual Budget
To Date Estimate  Status

(1) Phase I Field Effort $286,416 $286,416 Complete
2) Phase I Tech Memo 25,957 25,957 Complete
3) Phase II Field Effort 222,701 436,211 Complete
CY) RI Report 149,930 144,373 Complete
&) RIPM & QA 109,655 123,586 Complete
(6) Baseline Risk Assessment 60,026 53,001 Complete
@) Feasibility Study 14,300 134,361 On-going
t)) FS Project Management 5,100 38,015 On-going
)] Total Project $874,085 $1,241,920
(10)  Ad;. for Est. Overrun -- (15,920)
(11)  Total Project Funding - $1,226,000
Monthly Status Report January 28, 1994 North Bronson Industrial Area RI/FS

Page 2
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WARZYN

Notes:

(1) Phase I totals include: Tasks 2.0, 3.1, 3.2, 4.1-4.9. Budget and actual
expenses were balanced out to prepare the Phase II field work.

(2) Phase I Technical Memorandum was prepared as agreed, as a draft
document

(3) Phase Il Field Effort includes Tasks 5.1-5.9

(4) RIReport includes Tasks 5.10, 6.0, 7.0

(5) RIPM & QA is for entire project, including Phase I and II

(6) Baseline Risk Assessment is Task 9.0

(7)  ES includes Tasks 10.0-12.0

(8) FS Project Management is Task 13.0

(9) Estimated project cost-to-complete as reported in the Work Plan
Addendum, September-23, 1992 showed an overrun of $31,840. This is
also shown on line 10, with adjustment, as appropriate.

(10) Project Cost overrun/underrun situations are covered under Task 14.0

(11) Project funding is $1,226,000.

IMKAJ/BIH
{cmk-306p-98a]
7005100/155-dt
012894

Monthly Status Report J ry 28, 1994 North Bronson Industrial Area RI/FS
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
~ QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Reporting Period: FY94, Q2
Site name: North Bronson Industrial Area CA #: V005934-01
Activity: RI/FS Budget period ends: 6/30/94
WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED) IDENTIFY BY TASK NAME AND_NUMBER:

Task 5: Phase [T Site Investiqation
This task has been completed.

Task 6: Community Relations
Minimal CR activity occurred during this period.

Task 7: Remedial Investigation Report
The RI Report has been completed and approved by the agencies.

Task 8: Baseline Risk Assessment
The Baseline RA has been completed and provided to the agencies.

Task 9: Develop Remedial Alternatives

MDNR and Warzyn continued discussions about potential remedial alternatives for
this site. Warzyn completed a preliminary screening and review of potential
technologies for use on various media at this site. Warzyn is completing a draft
alternatives array document, based on the preliminary screening, which assesses
potential alternatives for application at the site.

Task 10: FS Report

State contractor continued with work on the feasibility study during this period.
The scope of the FS continued to be an item of discussion between the MDNR,
Warzyn, and the EPA. Formalization of the scope of the FS will occur upon
completion of discussions about the limitations and implications of the scope as
proposed. This should occur during the next quarter.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 75%

EXPLANATION OF SIGNIFICANT DIFFERENCE: “As described in previous reports, the
completion of the RI/FS for this site has been delayed for a variety of reasons.
The schedule for completion is being revised and will be provided as soon as it
is finalized. :



FOR EACH OF -THE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE
FOLLOWING: TASK NAME AND BUDGETED AMOUNT:

Task 6: Community Relations - $15,000
Task 9: Develop Remedial Alternatives - $90,000
Task 10: Feasibility Study Report - $140,000

ESTIMATED EXPENDITURES THIS QUARTER: Note: Includes both state costs
and contractual costs (thru Invoice #91)
Note: The previous report did not include costs
for Invoices #87 & #88, which are now included.

Task 6: § 20
Task 9: § 8,650
Task 10: $ 6,500

ESTIMATED EXPENDITURES TO DATE:
Task 6: §$§ 4,620
Task 9: § 43,100
Task 10: $ 18,100

PLANNED EXPENDITURES TO DATE:
Task 6: $ 15,000
Task 9: $ 90,000
Task 10: $110,000

EXPLANATION OF SIGNIFICANT DIFFERENCES: The MDNR recognizes that both the
budget expenditures and schedule are out of compliance with those
currently approved in the Cooperative Agreement. The schedule and project
budget is being re-evaluated and will be revised with the application for
an amendment.

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000

ESTIMATED EXPENDITURES THIS QUARTER: $15,170

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,031,060

TIME AND FUNDS REMAINING (BALANCE): 3 months; $368,940

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months, $410,000
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: In order
to complete this project through the Record of Decision and Post-ROD period, an
additional $40,000 will be necessary. An amendment will be submitted to the EPA
as soon as a revised budget and scheduled can be developed based upon a finalized
scope of work for the Feasibility Study.

NOTE: CONTRACTOR REPORT ATTACHED

Prepared by M ﬁm/k, .Date 4-27-1¢

. (Pﬁbaect‘Manéger
Approved by ,}%L/¢0‘Lﬂﬂl_ (&~1QﬁmJ£:" Date 5'7ZL747@
(Supérvisor)V r
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QUARTERLY REPORT RESPONSE FORM

Attached are the Quarterly Progress Reports for the Michigan
sites for which you are assigned. For each site, please review
the Report(s) and then do the following on the form below:

1. Please, 1list the site name, the activity (RI/FS, RD,
RA), and the CA#.

2. Either (a) check the box stating the Report is accurate
and that you are accepting it, with or without comments; OR
(b) check the box saying this report is not accurate and
my comments are provided, and then provide those comments.
3. If appropriate, address quality and timeliness of the
State’s performance
4. Sign your name on the signature line.

5. Return by Tuesday, June 14 to Rose Freeman--- HSM-9J.
SITE NAME ACTIVITY CA #

Nortl, Prrovse /S 0059344~ Of

RPM__RESPONSE
[ ] This Report accurately reflects approved activities and
represents reasonable cost expenditures, and is
acceptable to me. _ Uiai T?ig
- L s Ce ‘o 1nc AL
Comments: g [>O J{{”(Q’\? VbQJi ™ Y

@wyw Trv S Lolf7n e

@Am O Lmv
. e
[ ] This Report is not accurate and hé%e the follow1n;b 67

comments (or attached comments)

oAt My
Koge — den 4 gt s | M(ou 17 um&u st
%f'?@’lﬂg& ) Tlv:\du ubmated < MC’ Hus Guerter, a viofe g}«ﬂ'g;d At
b costs include sfrte costs_+ coutracfual cocte e nveice 9,
el pertod qoed. nNeiCe ¥4 cover 7 Mgy are The CoS %f :&ms

éﬁﬁﬁﬁﬁ?gigggggofidMM{%?Z/S’d¢hWUfm/(Iﬁiﬁ O4e ¢2Q%O&D(dAP>
RPM Signature 424’11‘/;ZZE;F74VQ3V/ Date 55/22/5791
j ‘] 71

~ PLEASE KEEP THE ATTACHED COPY or TKB REPORT FOR YO FILES.

Cr 13(@1 en (- )s. i On 5>7 oVLLL
m \é[QC’O 4 COS%’:BO«(\Z C\QF Umu/m('zTL \%* wﬁd g;é T
U0 < TS LS LA
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April 26, 1994

Mr. Brady Boyce

Michigan Department of Natural Resources

P.O. Box 30028

Lansing, Michigan 48909

Re: N. Bronson Industrial Area RI/FS

Dear Mr. Boyce:

Enclosed is the Monthly Status Report for January through March 1994.
As always, if you have any questions, please call me at (313) 344-0205.

Sincerely,

WARZYN INC.

THE PERFECT BALANCE
BETWEEN TECHNOLOGY
AND CREATIVITY

DETROIT

41551 ELEVEN MILE ROAD
PO. BOX 8012

NOVIL M{ 48376

€313) 344-0203

FAX (3131 3440217

Enclosure: As statéd

cc: Mary Tierney, U.S. EPA (w/encl)

TMKAJ/BIH
{cmk-306p-37]
7005100/155
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MONTHLY STATUS REPORT
North Bronson Industrial Area RUFS
January through March

PROJECT NO.: 70051

FISCAL PERIOD:  January 1, 1994 through April 1, 1994

- PREPARED BY:  Joel M. Kahaner, P.E.

Warzyn Inc. .
Novi, Michigan

REPORT DATE: April 25, 1994

COPIES: Mr. Brady Boyce, MDNR

Ms. Mary Tiemey, U.S. EPA

Activities Performed During this Period

Technical discussions continued with both U.S. EPA and MDNR
regarding the focus of the FS. Issues included extent of remediation in
County Drain #30, source control, and selection of remedial action
objectives.

Work has continued on the FS Alternatives Array Document in spite of
not having full resolution of the above referenced issues.

At the request of MDNR, Warzyn is estimating the cost to conduct
limited sediment sampling in County Drain #30 and Swan Creek to obtain
background levels and fill data gaps identified during technical
discussions. Sampling would also be conducted in the vicinity of
Bronson Plating to determine the extent of sludge remaining in the
Eastern Lagoons.

A project budget review was provided to MDNR and U.S. EPA, in
accordance with the Work Plan. Sufficient funding appears to be
available to conduct the proposed additional sampling.

Monthly Status Repon April 26, 1994 North Bronson Industrial Area RI/FS

Page |
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Problém Areas Impacting Schedule

——

Issuance of the Alternatives Array has been delayed pending final resolution of
technical issues noted above. In addition, MDNR has indicated a desire to
incorporate the results of any supplemental sampling results into the FS.

Documents Submitted

» A project budget review was submitted in accordance with Work Plan
requirements.

Upcoming Activities Planned For Next Month
« Submit estimate and schedule for conducting additional limited sampling
in County Drain #30 and Swan Creek and by the Eastern Lagoons, near

Bronson Plating.

» Resolve remaining technical issues and complete Alternatives Array
Document.

Key Personnel
Key personnel who have been active on this project include:
Joel M. Kahaner - Project Manager
Scott C. Shober - Environmental Engineer
Bryan J. Hughes - Engineering Manager
Support Personnel
Travel
» No travel occurred during this period.

Financial Status

Expenditures for fiscal period January through March 1994 totaled approximately
$25,000. A budget summary is provided below.

Monthly Stams Report April 26. 1994 North Bronson Industrial Area RI/FS
- Pagel
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Estmated -
- Actual Budget
To Date Esumate Status

(D Phase I Field Effort $286,416 $286,416 Complete
2) Phase I Tech Memo 25,957 25,957 Complete
3) Phase I Field Effort 222,701 436,211 Complete
4) RI Report 149,930 144,373 Complete
(3) RIPM & QA 109,655 123,586 Complete
(6) Baseline Risk Assessment 60,026 53,001 Complete
@) Feasibility Study 30,000 134,361  On-going
8) FS Project Management 5,100 38,015 On-going

(9 Total Project $889,785  $1,226.000

(10)  Funding Remaining - § 336,215

Notes:

(1) Phase I totals include: Tasks 2.0, 3.1, 3.2, 4.1-4.9. Budget and actual
expenses were balanced out to prepare the Phase II field work. :

(2) Phase I Technical Memorandum was prepared as agreed, as a draft
document

(3) Phase II Field Effort includes Tasks 5.1-5.9

(4) RIReport includes Tasks 5.10, 6.0, 7.0

(5) RIPM & QA is for entire project, including Phase I and II -
(6) Baseline Risk Assessr’nent is Task 9.0

(7) FS includes Tasks 10.0-12.0

(8) FS Project Management is Task 13.0

(9) Projecz funding is $1,226,000.

IMKhd/BTH

{cmk-306p-37a]

7005100/155

042794 B}

Monthlv Status Report * April 26. 1994 North Bronson Industrial Area RI/FS
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Reporting Period: FY94, Q3
Site name: North Bronson Industrial Area CA #: V005934-01
Activity: RI/FS Budget period ends: 6/30/94
WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Site Investigation
This task has been completed.

Task 6: Community Relations
Minimal CR activity occurred during this period.

Task 7: Remedial Investigation Report
The RI Report has been completed and approved by the agenc1es

Task 8: Baseline Risk Assessment
The Baseline RA has been completed and provided to the agencies.

Task 9: Develop Remedial Alternatives

MDNR and Warzyn continued discussions about potential remedial alternatives for
this site. Warzyn is near completion of the draft Alternatives Array document,
(Note: The AA document was completed on July 6 and provided to the agencies)

Task 10: FS Report

State contractor continued working on the Feasibility Study during this period.
The scope of the FS continued to be an item of discussion between the MDNR,
Warzyn, and the EPA. The scope of the FS was formalized based upon
correspondence and discussions between MDNR, EPA, and Warzyn.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80%

EXPLANATION OF SIGNIFICANT DIFFERENCE: As described in previous reports, the
completion of the RI/FS for this site has been delayed for a variety of reasons.
The schedule for completion is being revised and will be provided as soon as it
is finalized. (Note: As per a Special Condition, MDNR provided the EPA RPM a
revised project schedule on July 15. An amendment is being prepared for
submittal to the EPA formalizing the revised schedule and rebudgeting tasks.)



Multi-Site Cooperative Agreement V005934 North Bronson Industiral Area

FOR EACH OF THE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE
FOLLOWING: TASK NAME AND BUDGETED AMOUNT:

Task 6: Community Relations - $15,000
Task 9: Develop Remedial Alternatives - $90,000
Task 10: Feasibility Study Report - $140,000

ESTIMATED EXPENDITURES THIS QUARTER: Note: Includes both state costs

and contractual costs (thru Invoice #92)
Task 6: § 60
Task 9: § 20,050
Task 10: $ 26,000

ESTIMATED EXPENDITURES TO DATE:
Task 6: § 4,680
Task 9: §$ 63,150
Task 10: $ 44,100

PLANNED EXPENDITURES TO DATE:
Task 6: § 15,000
Task 9: $ 90,000
Task 10: $110,000

EXPLANATION OF SIGNIFICANT DIFFERENCES: The MDNR recognizes that both the
budget expenditures and schedule are out of compliance with those
currently approved in the Cooperative Agreement. The schedule and task
budgets have been re-evaluated and will be revised with the amendment
which will be submitted early in Quarter 4.

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000

ESTIMATED EXPENDITURES THIS QUARTER: $46,110

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,077,170

TIME AND FUNDS REMAINING (BALANCE): 3 months; $322,830

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 22 months, $362,000
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: In order
to complete this project through the Record of Decision and Post-ROD period, an
additional $40,000 will be necessary. A request to extend the project period to
6/30/95 was submitted to the EPA in June. (Note: An amendment requesting
additional funding and containing a revised schedule was in the process of being
submitted as of July 22, 1994.)

CONTRACTOR REPORT ATTACHED
Prepared by 5%70-' : Date 7-22- ?1——
(Prgﬁect Manager)

Approved by : Date @ )Z/Q‘{
(S8perviser) N




MONTHLY STATUS REPORT
North Bronson Industrial Area RI/FS
April through June
PROJECT NO.: 70051

FISCAL PERIOD: April 2, 1994 through July 1, 1994

PREPARED BY: Joel M. Kahaner, P.E.
Warzyn Inc.
Novi, Michigan
REPORT DATE: July 8, 1994
COPIES: Mr. Brady Boyce, MDNR

Ms. Rosita Clarke, U.S. EPA
Activities Performed During this Period

* Detailed discussions with both U.S. EPA and MDNR regarding the focus
of the F§, including the extent of remediation in County Drain #30, source
control, and selection of remedial action objectives were concluded.

» Work continued on the FS Alternatives Array Document. A draft was
submitted for agency review on July 7, 1994.

» Warzyn estimated the cost to conduct limited sediment sampling in County
Drain #30 and Swan Creek to obtain background levels and fill data gaps
identified during technical discussions. Sampling was also suggested in the
vicinity of Bronson Plating to determine the extent of sludge remaining in
the Eastern Lagoons. It was decided not to conduct additional sampling
at this time.

Problem Areas Impacting Schedule
e A revised draft schedule for completion of the FS was submitted.

» The Alternatives Array was delayed pending final resolution of issues
referenced above.

Documents Submitted
 Draft Alternatives Array was submitted July 7, 1994.

Monthly Status Report July 8, 1954 North Bronson Industrial Area RI/FS
Page 2




Upcoming Activities Planned For Next Month
» Submit revised completion schedule for the FS.
» Continue efforts on alternatives analysis.
Key Personnel
Key personnel who have been active on this project include:
Joel M. Kahaner - Project Manager
Scott C. Shober - Environmental Engineer
Bryan J. Hughes - Engineering Manager
Support Personnel
Travel
» No travel occurred during this period.

Financial Status

Expenditures for fiscal period April through June 1994 totaled approximately
$10,600. A budget summary is provided below.

Estimated
Actual Budget
- To Date Estimate Status
(1) Phase I Field Effort $286,416 $ 286,416  Complete
(2) Phase I Tech Memo 25,957 25,957  Complete
(3) Phase II Field Effort 222,701 436,211 Complete
(4) RIReport 149,930 144,373  Complete
(5) RIPM & QA 109,655 123,586  Complete
(6) Baseline Risk Assessment 60,026 53,001 Complete
(7) Feasibility Study 40,000 134,361 On-going
(8) FS Project Management 15,200 38,015  On-going
(9 Total Project $909.885 $1,226,000
(10) Funding Remaining $ 316,115
Monthly Status Report July 8, 1994 North Bronson Industrial Area RI/FS
Page 3
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Phase I totals include : Tasks 2.1, 3.1, 3.2, 4.1-4.9. Budget and actual
expenses were balanced out to prepare the Phase II field work.

(2) Phase I Technical Memorandum was prebarpd as agreed, as a draft
document.

(3) Phase II Field Effort includes Tasks 5.1-5.9

(4)  RIReport includes Tasks 5.10, 6.0, 7.0

(5) RIPM & QA is for entire project, including Phase I and II

(6) Baseline Risk Assessment is Task 9.0

(7) FS includes Tasks 10.0 - 12.0

(8) FS Project Management is Task 13.0

(9) Project funding is $1,226,000.

MK fddm/TMK
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Monthly Status Report July 8, 1994 North Bronson Industrial Area RI/FS
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Reporting Period: FY94, Q3
<~

Site name: North Bronson Industrial Area  CA #: V005934-01
Activity: RI/FS Budget period ends: 6/30/94

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Site Investigation
This task has been completed.

Task 6: Community Relations
Minimal CR activity occurred during this period.

Task 7: Remedial Investigation Report
The RI Report has been completed and approved by the agencies.

Task 8: Baseline Risk Assessment
The Baseline RA has been completed and provided to the agencies.

Task 9: Develop Remedial Alternatives

MDNR and Warzyn continued discussions about potential remedial alternatives for
this site. Warzyn is near completion of the draft Alternatives Array document,
(Note: The AA document was completed on July 6 and provided to the agencies)

Task 10: FS Report

State contractor continued working on the Feasibility Study during this period.
The scope of the FS continued to be an item of discussion between the MDNR,
Warzyn, and the EPA. The scope of the FS was formalized based upon
correspondence and discussions between MDNR, EPA, and Warzyn.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95%

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80%

EXPLANATION OF SIGNIFICANT DIFFERENCE: As described in previous reports, the
completion of the RI/FS for this site has been delayed for a variety of reasons.
The schedule for completion is being revised and will be provided as soon as it
is finalized. (Note: As per a Special Condition, MDNR provided the EPA RPM a
revised project schedule on July 15. An amendment is being prepared for
submittal to the EPA formalizing the revised schedule and rebudgeting tasks.)

FOR EACH OF THE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE
FOLLOWING: TASK NAME AND BUDGETED AMOUNT:

Task 6: Community Relations - $15,000



Task 9: Develop Remedial Alternatives - $90,000
Task 10: Feasibility Study Report - $140,000

ESTIMATED EXPENDITURES THIS QUARTER: Note: Includes both state costs

and contractual costs (thru Invoice #92)
Task 6: § 60
Task 9: § 20,050
Task 10: $ 26,000

ESTIMATED EXPENDITURES TO DATE:
Task 6: $ 4,680
Task 9: $ 63,150
Task 10: $ 44,100

PLANNED EXPENDITURES TO DATE:
Task 6: $ 15,000
Task 9: $ 90,000
Task 10: $110,000

EXPLANATION OF SIGNIFICANT DIFFERENCES: The schedule and task budgets
have been re-evaluated and will be revised with the amendment which will
be submitted early in Quarter 4. (This has been completed)

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000

ESTIMATED EXPENDITURES THIS QUARTER: $46,110 Note: This estimate is based upon
invoices submitted for approval during this period. Warzyn invoice #92 for period
ending May 28, 1994 was approved for $35,603.93 and Warzyn invoice #93 for period
ending July 30,1994 was for $12,721.59 but MDNR estimated that only about $8,000
of this was to cover cost during this reporting period. The remaining $4,721
will be charged under Q4 expenditures. Of the $46,110 expenditures for this
reporting period, only $2,530 was for state costs. The remainder, as noted above,
was for contractual costs. It is hoped that this information will satisfy the
RPM about concerns that there were excessive expenditures by the state during
this period. The Tarqge bulk of the cost during this period were incurred by the
contractor in developing the Alternatives Array document.

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,077,170

TIME AND FUNDS REMAINING (BALANCE): 3 months; $322,830

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 22 months, $362,000
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: In order
to complete this project through the Record of Decision and Post-ROD period, an
additional $40,000 will be necessary. A request to extend the project period to
6/30/95 was submitted to the EPA in June.

CONTRACTOR REPORT ATTACHED
Prepared by v Date [1-9-9 4

(Prgject ﬁanagef)
Approved by J%,m%_cmﬁm.g_ Date _ | /!0/ Ty
(Superviso rr




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Reporting Period: FY94, Q4

Site name: North Bronson Industrial Area CA #: V005934-01
Activity: RI/FS Budget period ends: 6/30/95

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR
PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Remedial Investigation
This task was completed in December 1991.

Task 6: Remedial Investigation Report
This task was completed in July 1993.

Task 7: Baseline Risk Assessment
This task was completed in July 1993.

Task 8: Alternatives Array

The draft Alternatives Array (AA) document was submitted to the MDNR and the EPA
in July. The agencies reviewed and provided comments regarding the AA. In
August, the MDNR faxed the bulk of the comments (including those of EPA) to
Warzyn so as to not delay the Feasibility Study while a few remaining issues
related to the AA were under discussion. The MDNR resolved these issues and
formalized a review letter which was sent to the contractor in September. This
submittal again included all the various comments which had been faxed
previously. In order to expedite completion of the FS, the AA will not be
revised and resubmitted, but the comments will be incorporated or addressed in
some manner in the FS by Warzyn.

Task 9: Feasibility Study
State contractor continued working on the Feasibility Study during this period
based upon comments provided by MDNR regarding the AA document.

Task 10: Proposed Plan
This task has not yet been initiated.

Task 11: Administrative Record
This task has not yet been initiated.

Task 12: Draft ROD
This task has not yet been initiated.

Task 13: Final ROD
This task has not yet been initiated.




Multi-Site Cooperative Agreement V005934 North Bronson Industiral Area

Task 14: Post ROD/Closeout
This task has not yet been initiated.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 80%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80%

EXPLANATION OF SIGNIFICANT DIFFERENCE: N/A, With the submittal of a formal
schedule revision and amendment, the site is now back on schedule.

FOR EACH OF THE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE
FOLLOWING: TASK NAME AND BUDGETED AMOUNT:

Task 8: Alternatives Array - $120,000
Task 9: Feasibility Study - $150,000

ESTIMATED EXPENDITURES THIS QUARTER: Note: Includes both state costs

and contractual costs (thru Invoice #94)
Task 8: $16,190
Task 9: $ 2,000

ESTIMATED EXPENDITURES TO DATE: (Note: These are very rough. Difficult to
estimate because contractor does not separate AA from FS related tasks. In
addition, contractor tasks for project management activities are included)
Task 8: $ 90,000
Task 9: § 30,000

TOTAL FUNDING FOR THIS ACTIVITY: §1,440,000

ESTIMATED EXPENDITURES THIS QUARTER: $18,190

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,100,054

TIME AND FUNDS REMAINING (BALANCE): 12 months; $339,946 remaining.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months, $340,000
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A
With EPA approval of the $40,000 augmentation and schedule adjustment, this site
is now on schedule and within the necessary budget.

CONTRACTOR REPORT ATTACHED

Prepared by 6‘#‘1{/\/ @4«»' Date _//-9-9 ¢

(Préfiect Manager’)

Approved by Q&/U‘\ALM Date N/lO/?‘(

(Sdpervison)




@ MONTGOMERY WATSON

Qctober 13, 1994

Mr. Brady Boyce

Michigan Department of Natural Resources

P.O. Box 30028

Lansing, Michigan 48909

Re: N. Bronson Industrial Area RI/FS

Dear Mr. Boyce:

Enclosed is the Monthly Status Report for July through September 1994,

As always, if you have any questions, please call me at (313) 344-0205.

Sincerely,

Joel M. Kahaner, P.E.
Project Manager

Enclosures: As stated.

cc: Rosita Clarke, U.S. EPA, (w/ enclosures)
Bruce Rome, Montgomery Watson, (w/ enclosures)

IMK/Adduema/IMK
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41551 Eleven Mile Road Tel: 810 344 0205 Serving the World's Environmental Needs
20 Box 8012 Fax: 810 344 0217

Novi, Michigan

48376



MONTHLY STATUS REPORT
North Bronson Industrial Area RI/FS
April through June

PROJECT NO.: 70051
FISCAL PERIOD: July 2, 1994 through September 30, 1994
PREPARED BY: Joel M. Kahaner, P.E.

Montgomery Watson

Novi, Michigan
REPORT DATE: October 13, 1994

COPIES: Mr. Brady Boyce, MDNR
Ms. Rosita Clarke, U.S. EPA

Activities Performed During this Period

» The draft Alternative Array Document (AAD) was submitted for agency review on
July 7, 1994.

+ MDNR & U.S. EPA Comments to the draft AAD were received September 28, 1994,

Problem Areas Impacting Schedule
« MDNR & U.S. EPA comments arc under review for potential impacts to scheduic\% P
resulting from inclusions of previously excluded media and areas of interest. ©
Documents Submitted
» Draft Alternatives Array was submitted July 7, 1994.
Upcoming Activities Planned For Next Month

* Respond to AAD comments

» Continue eftorts on alternatives analysis.

Monthly Status Report October 13,1994 North Bronson ludustrial Arca RIS
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Key Personnel
Key personnel who have been active on this project include:
Joel M. Kahaner - Project Manager
Scott C. Shober - Environmental Enginecr
Mark A. Clark - Environmental Engineer
Support Personnel
Travel
» No travel occurred during this period.

Financial Status

Expenditures for fiscal period July through September 1994 totaled approximately $13,000.
A budget summary is provided below.

Estimated

Actual Budget

To Date Estimate Status
(1)  Phase I Field Eftort $286,416 $ 286,416 Complete
(2)  Phasc I Tech Memo 25,957 25,957 Complete
(3) Phase II Field Effort 222,701 420,291 Complete
(4) RIReport 149,930 144,373 Complete
(5) RIPM& QA 109,655 123,586 Complete
(6) Baseline Risk Assessment 60,026 53,001 Complete
(7)  Feasibility Study 52,000 134,361 In process
(8)  FS Project Management 16,000 38,015 In process
(9)  Total Project $922,685 $1,226,000
(10) Funding Remaining $ 303315

Mouthly Status Report.

Page 2

_ October 13,1994

__ North Bronson Industrial Area RUES



Notes:

(1) Phase Itotals include : Tasks 2.1, 3.1, 3.2, 4.1-4.9. Budget and actual
expenses were balanced out to prepare the Phase II field work.

(2) Phase I Technical Memorandum was prepared as agreed, as a draft document.
(3) Phase II Field Effort includes Tasks 5.1-5.9

(4) RIReportincludes Tasks 5.10, 6.0, 7.0

(5) RIPM & QA is for entire project, including Phase I and II

(6) Baseline Risk Assessment is Task 9.0

(7)  FS includes Tasks 10.0 - 12.0

(8)  FS Project Management is Task 13.0

(9)  Project tunding is $1,226,000.

IMK/ddi/emn/IMK
JNT005 I00VWWPARP' VW8, WDPD
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N. BRONSON INUDYSTRIAL AREA RI/FS

10/13/94

94
ID | Name Planned Duiation Planned Stant Planned Finish Act. Start Act. Finsih Jul lAug l Sﬂ)_[ Oct l Nov l Dec | Jan ] feb | Mar ] Apr l May
I | Submit Draft Alternatives Array Doc. 1d 7/8/94 778194 7/8/94 7/8194
2 | Agency Review of Draft AA o - 71893 MR osm+ |
3 | Review Agency Conmuents : '30:1 . T —QEI‘; o 8/25/‘)7 o ‘)/2‘)/‘)—4 _A%“-?Q_; ﬂmﬂﬂmm
4 | Resolve Questions to Conunents N ~l_d N B/26/94 | B/l});; NA NA [I]
5 | Start Inital Screening Toa T Tansme| sn2ems NA “NA .
6 | Continue Intial Screening 204 8729/94 9/126/94 NA NA
7 | Detiled analysis of Alternatives e 911394 10/24/94 NA NA
8 | Comparison of Alternatives 204 10/11/94 1794 NA NA -
9 | Prepare Draft IS T O 30d U T Thosmy|  zamsl T NAl T NA
10 | Submit Draft FS I W vaems| sma NA NA ¢
11| Agency Review of Draft IS T T sa T T  Tamms | 23ms NA NA (IR
12 | Review Agency Conunents B de T 172495 1/30/95 NA NA E]
13 | Resolve Questions © ;\gcncy ('nunnc;.;'“ o Il C mws| imms| NA AN_A— E]
14 | Revise FS ) I TR wos| 21ams NA NA 10
15 | Submit Final FS Y 21595 21515 NA NA
16 ;\gcncy Review & Approval 30d 2/16/95 391935 NA NA
17 | Prepare Final Copies for Distribution OT o o NA Nx NA NX
Prolect: N. Bronson RUES citical [t LGV Progress — weswswsssmmmm  symmqry P——
Late: 10713/24 Nencritical B B Miestone @ RolledUp &
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N, BRONSON INDUSTRIAL AREA RUVES

Sodgit Draft Start Initial Prepare Draft FS$ Submit Draft FS Agency Review of

Altermwyives Screening Draft FS

1 5 304 9 304 10 11 30d |
794 NA NA NA NA ] I~a NA |

ADNGCY Review o R~ ew Agency Resolve Questions Continue Intial Detailed analysis

Draft™SA CommeTig o comments acreening of Alternatives

2 5 3 D 4 5d 6 30d 7 30d 1

rT/94  [9/28/9 9/29/94 fua NA NA NA NA [xa NA |

BRUNSFS.MPP, 10/13/94



N, BRONSON INDUSTRIAL AREA RUI'S

review Agency Resoive puestions Revieer FS Submit Final FS Agency Review &
Ccomments to Agency Cohmmentes . Approval

L2 fcd 113 Ll I 14 161 I] B Sl “ 16 104

NA NA MA NA I INA NA HA NA IN/\ NA

omparison of
Alternatives

] 204

WA NA

BRONSIG . MPE, 10/13/794
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